
US Army Corps
off Engineers*

Original T.O. Cost

Modifications: (1)
vc Current T.O. Cost

Original Fee: @ 6.37%
Modification Fee: @6.37%

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A

Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

$ 3,056,170.00

$ 1,606,373.24
$ 4,662,543.24

$ 183,020.00
$ 96,198.15

Total Fee: $ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 3,274,973.92
Site Funds Available:

* Excludes: Fee, Fixed Price Subcor

Costs to Date T.O. #1:
Indirect Costs 19%
Direct Costs: 81%

$ 1,108,351.17 |
itracts

(Fee Excluded)
$ 621,038.07
$ 2,653,936.50
$ 3,274,974.57

This week:
Indirect Costs 31% $ 10,814.91
Direct Costs: 69% $ 24,496.82

~$ 35,311.73

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1,786.54
Direct Costs: $ 6,081.78

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until:
Target Completion, Field Ops 1 1

$ 7,868.32

5/6/2005 |
Mar 05 (230 Sites)

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

#27

Costs Thru:

12/17/2004

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-ord, ASARCO 100
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,003.69
$ 7,260.97
$ 1,550.25
$
$

$ 431.80
$ 68,516.60
$ 348,761.63
$ 200,054.80
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$ 4,441.63
$ 1,321.45
$ 341.05
$ 112.93
$ 295.65
$ 2,700.06
$ 7,595.60
$ 3,983.62
$
$
$
$ 1,083.91
$
$ 287.28
$ 1,306.01
$

$ 1,027.63
$
$
$ (0.07)
$
$ 35,311.66

$ 12,671.16
$ 64,988.76
$ 504,664.44
$ 291,568.55
$ 10,635.02
$ 1,004,811.74
$ 349,181.33
$ 39,432.40
$ 122,869.55
$ 76,819.01
$ 17,341.80
$ 54,253.76

$
$ 22,142.01
$ 69,665.51
$ 641.18
$ 6,775.28
$ 5,475.00

$
$ (0.65)
$ 183,020.00
$ 3,457,993.92
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Color Chart(s)

The following pages
contain color that does

not appear in the
scanned images.

To view the actual images, please
contact the Superfund Records

Center at (303) 312-6473.



US Army Corps
of Engineers*

Thru 12/10/04

Date
12/11/2004
12/12/2004
12/13/2004
12/14/2004
12/15/2004
12/16/2004
12/17/2004

This Week
To Date

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order #0001

Rapid Response/Project Resources Inc.

$ 1.792,197.09 $ 198.606.38

Labor
$ 4.807.25
$ 1.949.0-
$ 6,010.4*
$ 2,127.7'
$ 1,399.31
$ 679.9^
$ 1,006.6*
$ 17.980.4i
$ 1,810,177.5

Per Diem
) $ 575.42

$ 485.36
J $ 373.67

$ 115.80
J $
1 $
} $

J $ 1.550.25
a $ 200,156.63

$ 405,192.39

Equipment
$ 1
$
$
$
$
$
$

,022.19
5.48

329.14
334.61
334.61
334.61
334.61

$ 2,695.25
$ 407,887.64

Weekly Cost by Category

14% 1%

8%4%

Weekly Cost Summary

Contract # W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 3/25/2005 (Revised)

$ 542,282.67 $ 297,601.30 $ 3,782.43 $ 183,020.

Material Subcontracts
$ 372.58 $ 6.84
$ 18.22 $
$ 3,072.82 $ 4,932.48
$ 127.68 $ 6.84
$ 3,077.44 $ 6.84
$ 1,021.18 $ 6.84
$ 133.39 $ 6.84
$ 7,823.31 $ 4,966.68
$ 550,105.98 $ 302,567.98

Analytical Fee
$ . $
$ . $
$ - $
$ - $
$ - $
$ 295.65 $
$ - $
$ 295.65 $
$ 4,078.08 $ 183,020.

O Labor

• Per Diem

D Equipment

D Material

•Subcontracts

D Analytical

9% 0%

6%

Cost to Date by Category

J5Q%

D Labor

• Per Diem

D Equipment

Q Material

• Subcontracts

D Analytical

00

Daily Tota
$ 6,784.
$ 2,458.
$ 14,718.
$ 2,712.
$ 4,818.
$ 2,338.
$ 1,481.
$ 35,311.

00 $3,457,993.

#27

Costs Thru:

12/17/2004
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$ 3,422,682.26

Total Phase II
32 $ 3,429,466.58
D7 $ 3,431,924.65
59 $ 3,446,643.24
54 $ 3,449,355.88
27 $ 3,454,174.15
22 $ 3,456,512.37
52 $ 3,457,993.89
53
89

VB/l-70 Superfund Site
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fSmSjnjI VB/l-70 Superfund Site

ifeL==Ll! Phase II Rapid IV, 8A

US Army Corps Denver Colorado Task Order # °001

Of Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 230 Sites)

City of Denver Comm Hlth Program
Site Co-Ordination ASARCO 100

Lead Based Paint Tasks (2)

RRIV T.O#0001 (21 3 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

213

#27

Costs Thru:

12/17/2004
Completed This week

This Week
Total Cost Cost/Property

0

Total Cost to Date (459 sites)
Total All Contracts | Cost/Property

$
$ 431.80
$ 68,516.60
$ 348,761.63
$ 200,054.80
$ 3,273.24
$
$ 621,038.07

$
$ 2.03
$ 321.67
$ 1,637.38
$ 939.22
$ 15.37
$
$ 2,915.67

$

$
$ 2,003.69
$ 7,260.97
$ 1,550.25

$
$
$ 10,814.91

$
#DIV/0!
#DIV/OI
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 6,119.68
$ 13,746.10
$ 193,536.22
$ 938,763.98
$ 546,204.72
$ 13,903.27
$
$ 1,712,273.97

$ 13.33
$ 29.95
$ 421.65
$ 2,045.24
$ 1,189.99
$ 30.29
$
$ 3,730.44

$ 12,671.16
$ 64,988.76
$ 504,664.44
$ 291,568.55
$ 10,635.02
$ 1,004,811.74
$ 349,181.33
$ 39,432.40
$ 122,869.55
$ 76,819.01
$ 17.341.80
$ 54,253.76
$
$ 22,142.01
$ 69,665.51
$ 641.18
$ 2,641,686.22
$ 3,262,724.29
$ 247,647.20

$ 59.49
$ 305.11
$ 2,369.32
$ 1,368.87
$ 49.93
$ 4,717.43
$ 1,639.35
$ 185.13
$ 576.85
$ 360.65
$ 81.42
$ 254.71
$
$ 103.95
$ 327.07
$ 3.01
$ 12,402.28
$ 15,317.95
$ 1,076.73

$ 4,441.63
$ 1,321.45
$ 341.05
$ 112.93
$ 295.65
$ 2,700.06
$ 7,595.60
$ 3,983.62
$

$
$
$ 1,083.91
$
$ 287.28
$ 1,306.01
$
$ 23,469.19

#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!
#DIV/0!

$ 81,735.54
$ 265,968.55
$ 1,102,652.52
$ 656,443.52
$ 34,737.09
$ 2,038,026.09
$ 731,102.03
$ 80,663.34
$ 292,065.87
$ 76,819.01
$ 26,201.35
$ 155,208.52
$
$ 164,411.93
$ 150,944.84
$ 4,191.98
$ 5,861,172.18

$ 34,284.10 #DIV/OI $ 7,573,446.15
$ - $ 1,076.73 $ 495,754.01

$ 3,510,371.49 $ 16,394.68 $ 34,284.10
N/A

$ 6,775.28
$ 5,475.00

Costs Not Included In site Averages $ 3,522,621 .77

N/A
$ 1,027.63
$
$ 35,311.73

tDIV/0! $ 8,069,200.16
$ 44,830.21
$ 6,775.28
$ 5,475.00
$ 8,126,280.65

$ 178.07
$ 579.45
$ 2,402.29
$ 1,430.16
$ 75.68
$ 4,440.14
$ 1,592.81
$ 175.74
$ 636.31
$ 167.36
$ 57.08
$ 338.14
$
$ 358.20
$ 328.86
$ 9.13
$ 12,769.44
$ 16,499.88
$ 1,080.07
$ 17,579.96

Page 3 of 5



<s===| VB/l-70 Superfund Site

[aUS»ll Phase II Rapid IV, 8A
^™"™""̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$ 5,475.00
$

$ 495,569.50 $ 5,475.00

Fee: $ 31,570.95 $ 31,570.95

Fee Prorated between Soil Rmvl and Lead Based Paint Tasks.

Completed Sites This Week:
Lead/Arsenic Soil Sites

2004 Season Complete
SF/Site

Total SF This week

Total SF Task Order #1 805,325
Total SF 2004 1,217,147
Total SF All Contracts (3) 1,666,121

*

*

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 3/25/2005 (Revised)

Completed Sites (Overall)
;;:i;v;is^::.-:.'.:

2003
2004
Total

Task Order #14
133
33
166

Avg SF/Site 3,243

Avg Cost/Site $ 18,050.57

Avg Cost/SF $ 5.50
* Excludes Fee

Cross-Over Task On
0 . C
80 21
80 21

3,948

$ 16,429.07 $ 15,

$ 4.16 $

#27

Costs Thru:

12/17/2004

Page 4 of 5

jer#01 Total To Date
133

3 326
3 459

3,781 3,630

317.95 $ 16,499.88

4.06 $ 4.55

I

VB/l-70 Avg Cost/Site
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Week Ending

I I Avg Cost/Site
(Fee Excluded)

—4 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Field opeations for 2004 Season completed.
2) Final Site shutdown and secured for winter.
3) Site Co-ordination activities continuing, Restoration appointments for 05 & ASARCO.



Fffll
US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase 1 1 Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Site Co-Ord ASARCO 100
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

Completion: 3/25/2005 (Revised)

Dly Burn Rate
4 Week Avg

#27

Costs Thru:

12/17/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 431.80
$ 68,516.60
$ 348,761.63
$ 200,054.80
$ 3,273.24
$

$ 621,038.07

$ 2,127.44
$ (4,709.70)
$ 91,671.75
$ 40,613.52
$ 13,374.19
$ 14,143.74
$ 157,220.94

$
$ 169.94
$ 1,181.65
$ 434.95

$
$
$ 1,786.54

LS
40
40
40
LS
LS

$ 2,127.44
$ 6,797.70
$ 47,265.83
$ 17,397.96
$ 13,374.19
$ 14,143.74
$ 101,106.86

$ (0.00)
$ (11,507.40)
$ 44,405.92
$ 23,215.56

$
$

$ 56,114.08

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 12,671.16
$ 64,988.76
$ 504,664.44
$ 291,568.55
$ 10,635.02
$ 1,004,811.74
$ 349,181.33
$ 39,432.40
$ 122,869.55
$ 76,819.01
$ 17,341.80
$ 54,253.76
$
$ 22,142.01
$ 69,665.51
$ 641.18
$ 6,775.28
$ 5,475.00
$
$ 2,653,936.50

$ (5,546.90)
$ 30,615.22
$ 99,111.96
$ 32,828.15
$ 4,593.36
$ 198,076.16
$ 52,059.43
$ (3,959.22)
$ 18,631.91
$ (1,819.01)
$ 6,905.30
$ 15,621.95
$ 9,152.30
$ (639.29)
$ 5,320.22
$ 6,858.82
$ (6,775.28)
$ 137,647.20
$ 352,447.30 j
$ 951,129.58

$ 312.79
$ 196.28
$ 838.23
$ 566.18
$ 10.56
$ 1,706.09
$ 820.13
$ 310.02
$ 186.35
$ 117.93
$
$ 213.40
$
$ 194.87
$ 232.33
$
$ 181.09
$ 195.54
$
$ 6,081.78

LS
LS
40
40
LS
40
40
40
40
LS
40
84
N/A
LS
40
LS
LS
LS
LS

$ 4,000.00
$ 31,936.67
$ 33,529.21
$ 22,647.21
$ 4,889.01
$ 68,243.60
$ 32,805.10
$ 12,400.89
$ 7,453.80
$ 4,000.00
$
$ 51,078.67
$ 9,152.30
$ 2,000.00
$ 9,293.20
$ 6,858.82
$
$ 137,647.20
$ 352,447.30
$ 790,382.98

$ (9,546.90)
$ (1,321.45)
$ 65,582.75
$ 10,180.94
$ (295.65)
$ 129,832.56
$ 19,254.33
$ (16,360.11)
$ 11,178.11
$ (5,819.01)
$ 6,905.30
$ (35,456.72)
$
$ (2,639.29)
$ (3,972.98)
$
$ (6,775.28)
$
$

$ 160,746.60

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 3,457,994.57

$ 96,198.15
$1,204,548.67 $ 7,868.32

$ 96,198.15
$ 987,687.99

$ 0.00
$ 216,860.68



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 12/17/2004

003 Mob/Crew Rotation 2,003.69 1,400.12 603.66

004 Site Admin/lndirects 7.260.97 4,825.74 964.15 1,430.02 41.08
005 Lodging/Per Diem 1,550.25 1.550.25

009 SiteSet-uo/Maint. 4.441.62 4.441.62

010 Site Coord. 1,321.45 1.079.84 241.61

011 Removal 341.05 341.05

012 T&D 112.93 112.93

013 Sampling Analysis 295.65 296.65

014 Backfill 2,700.05 2.437.17 256.51 7.37

015 Sod & Seed 7,595.61 1,684.47 492.75 492.75 4,925.64

016 Garden & Flowers 3,983.61 3,983.61

019 Site Coord Follow-up 1.083.91 1,083.91

021 Community Air Mon. 287.25 287.25

022 FOG & Supplies 1,306.01 1,308.01

028 Site Coord ASARCO 1.027.62 1,027.62

Totals $ 35,311.65 $ 17,980.50 $ 1,550.25 ,$ 2.695.24 $ 7.823.32 $ 4,966.70 $ 295.65 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, December 17,2004

001 Const. Work Plans 431.80 431.80

003 Mob/Crew Rotation 68,516.59 38,395.77 30,120.82

004 Site Admin/lndirects 348,761.58 248,658.22 101.84 63,435.49 35,796.29 769.73

005 Lodging/Per Diem 200,054.64 $ 200.054.64

006 Home Office 3.273.24 3,273.24

009 Site Set-uo/Maint. 12,671.15 10,777.70 1,893.45

010 Site Coord. 64,938.51 59.122.50 4.403.50 1,462.50

011 Removal 504,664.39 392,868.51 104,576.61 7,21957

012 T&D 291,568.60 215.481.84 72,138.19 3,948.57

013 Sampling Analysis 10,634.98 1.606.98 4,949.95 4.078.05

014 Backfill 1.004,811.80 648,387.14 116,948.50 239,476.17

015 Sod & Seed 349,181.33 95.262.55 24.983.01 27,137.14 $ 201.798.63

016 Garden & Flowers 39.432.37 39.432.37

017 Rock and Mulch 122.869.57 22,941.82 12,756.30 87,058.42 116.03

018 Post Const. Maint. 17,341.79 11,677.76 4,689.48 974.55
019 Site Coord Follow-up 54.253.75 52,620.41 1,633.35

021 Community Air Mon. 22.141.86 8,647.08 788.40 12,706.38 (0.00)

022 FOG & Supplies 69.665.49 69,635.48 30.00

023 ASARCO Support 641.18 641.18

025 Lead Assessment 5,475.00 5,475.00

027 Sprinkler System 76,818.98 2,861.83 2,157.82 71.799.34

028 Site Coord ASARCO 6.775.28 6,775.28
100 Fee 183.020.00 $ 183,020.00

Totals $ 3,457,993.87 $1,810,177.54 $200.156.47 $ 407,887.68 $ 550,105.95 $302,568.18 $ 4,078.05 $ $183,020.00



12/20/2004
11:15 AM

Project Variance Report

VB -1/70 Phase m

Friday, December 17, 2004

001 Construction Work Plans 431.60 16.9% 2.556.05 2.123.25 2.SS5.05 (4.19) -0.2%
003 Moblllzatlon/Crew Rotation 5.00 EACH 56,926.90 63.808.90 68.516.59 100.0% 13,685.20 68,516.59 4,709.69 7.4%
004 Site Administration and Indlreds 4.00 MTH 21L389.74 440.433.38 348,761.56 100.0% 86,916.68 348,781.56
005 lodging & Per Diem 4.00 MTH 181,719.63 240,668.32 200,054.64 100.0% 50,004.41 200,054.64
006 Home Office Support 4.00 MTH 16.647.43 16.647.43 3.273.24 19.7% 4.153.66 13.342.20 16.615.44 (31.991 -0.2%
007 Final Report 1.00 IS 6.428.74 6.428.74 0.0% 6.428.74 6.42B.74 6.428.74 0.0%
008 Protect Close-Oul 1.00 LS 7.715.00 7,715.00 0.0% 7,715.00 7.715.00 7.715.00

Site Set-up/Maintenance 16.00 WK 7.124.26 7.124.26 12.671.15 100.0% 785.64 1Z671.1S 5,546.89 77.9%
010 Site Coordination 155.00 EACH 59.901.73 95.603.98 64.988.51 68.0% 818.72 95.577.82 (26.16! 0.0%

011 Removal Impacted 534.750.00 SF 285.069.22 603,776.40 504.664.39 100.0% 0.94 504.664.39 (99.112.01 -18.4%
012 T&D of Impacted Soils 8.400.00 TON 219,756.20 324.396.70 291.568.60 100.0% 34.71 291,566.60 (32.828.10! -10.1%
013 Sampling & Analysis 24.800.00 TON 10.320.38 15.228.38 10.634.98 70.3% 0.61 4.493.02 15,128.00 (100.391 -0.7%

Restoration 534.750.00 SF 473,788.10 1,202.887.90 1.004,811.80 1.004,811.80
015 Sod & Seed 155.00 EACH 187.376.40 401.240.76 349.181.33 100.0% Z249.91 349.181.33 $ (52.059.43 -13.0%
016 Garden & Flower Bed 155.00 EACH 11.710.80 35.473.18 39.43Z37 100.0% 252.14 39,432.37 3,959,19 11.2%
017 Rock. Mulch. & Mbc 155.00 EACH 82.562.70 141.501.46 122.869.57 100.0% 792.64 122.869.57 $ (18.631.89! -13.2%
018 Post Constmetton Maintenance 534.750.00 SF 101.750.90 24.247.10 17.341.79 81.1% 0.04 4.042.71 21.384.50 (2.862.60 -11.8%
019 Site Coordination Follow-up 155.00 EACH 59.901.70 69.875.71 54.253.75 77.6% 450.94 15.656.64 69.910.39 34.68 0.0%

020 Site Teardown & Demobilization 1.00 LS 9.15Z30 9.152.30 0.0% 9.152.30 9.152.30 9.15Z30 0.0%

021 Comunity Air Monitoring 4.00 MTH 3.339.70 21.502.72 22.141.86 100.0% 5.522.84 22.141.86 639.14 3.0%

022 Fuel. Oil. Mtec Field Supplies 98.00 DAY 64.948.60 74,985.73 69.665.49 92.9% 781.15 S.324.32 74.989.81 4.08 0.0%
023 Asa rco Support 1.00 LS 1.261.00 7.500.00 641.18 8.5% 7.543.25 6,902.07 7,543.25 43.25 0.6%

024 T8.D to Landfill 2.800.00 TON 306,930.60 0.0% 0.0%

025 Lead Base Palnl Assesment 450.00 EACH 143,122.20 138,601.59 144,076.59 954.39 0.7%

026 Lead Base Paint Abatement 100.00 EACH 352.447.30 352.447.30 0.0% 3.524.47 352.447.30 35Z447.30 0.0%
Sprinkler System 1.00 LS 75.000.00 76.818.98 100.0% 76.818.96 78,818.98 1.818.98

028 Site Coordination ASARCO 100.00 EACH 1.00 1.00 6,775.28 100.0% 67.01 6.775.28 6.774.28
100 Fee 1.00 LS 183,020.00 279.218.15 183.020.00 100.0% 183.020.02 163.020.00 (96.198.15, -34.5%

Totals 1.00 LS $ 3,056,170.25 $ 4,662,544.24 $ 3,457,993.87 74.2% $ 463,395.25 $ 596,818.45 $ 4,054,812.31 $(607,731.93) -13.0%
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